INDOT Long-Range Plan Development Coordination Meeting Notes
Meeting with the Vincennes District
Conducted at the Vincennes District Offices, May 12, 2006
10:00 A.M. to 11:00 A.M.

In Attendance: Sam Sarvis, Vincennes District Director
John Curry, Vincennes District Planning Director
Khalil Dughaish, Vincennes District
Calvin Evans, Vincennes District Local Assistance
Pam Drach, Vincennes District Program & Budget Manager
Steve Smith, Manager — INDOT Long-Range Planning Section
Jay Mitchell, Planner — INDOT Long-Range Planning Section
Emmanuel Nsonwu. INDOT Urban & Corridor Planning

Steve Smith began the meeting with a quick review of the meeting’s agenda. The four primary
meeting components were:

1. Areview of the INDOT Long-Range Plan, concentrating on projects for District and
MPO in the 2006 to 2016 time frame.
A. Projects in the 2006 to 2015 Major Moves Program (The September 2005 draft
listing)
B. Review of Candidate 2016 IPOC projects and preliminary priority evaluation
C. Identification of any projects in the 2006 to 2015 time frame that are not in the
Major Moves Program or not a Candidate 2016 IPOC project.

2. Discussion of IPOC scoring process and opportunities to provide information to assist
scoring and evaluations.

3. Review of Statewide Mobility Corridor System and proposed Access Management
Guidelines.

Background - 2016 IPOC Candidate Projects: - The Indiana Planning Oversight Committee
(IPOC) was developed in 2005. IPOC is the guiding force for the development of the Ten-Year
Highway Production Plan, s subset consisting of the first ten-years of the INDOT Long-Range
Plan. The first fully funded 10-year highway production plan is called the Major Moves Plan; it
covers the period 2006 to 2015. As originally envisioned, the process is intended to move
forward from-year-to-year. As the 2006 fiscal year is completed, the 2016 fiscal year is added.
The 2016 IPOC candidate projects are those projects listed in the INDOT Long-Range Plan with
ready-for-contract dates of 2016. They can also be made up of projects which the District has
identified as significant and in which they submit as candidates for evaluation and consideration
for the 2016 fiscal year. Candidate projects are first identified, applications are then submitted
and the projects are then scored according to the IPOC protocols. Their ultimate placement in
the Ten-Year Production Plan depends upon the project’s score and funding availability
projected for the fiscal year. The IPOC candidate project process is an annual process; next year,




candidate projects for fiscal year 2017 will be evaluated and considered and then submitted to
the IPOC Committee for inclusion into the ten-year production plan.

For fiscal year 2016, six added capacity project applications were submitted for the Vincennes
District:

1. An Interchange Modification at 1-164 and SR 57 (The Elberfeld interchange).

2. Added Travel Lanes on US 50 from the east end of the Washington Bypass to US 231 in
Loogootee.

3. New Road Construction for SR 64 South of Princeton from US 41 to the new 1-69 at
Oakland City.

4. Added Travel Lanes on SR 66 from SR 165 in Wadesville, Posey County eastward to the
end of the four-lane cross-section.

5. Added Travel Lanes on US 41 from the I-164 interchange to Virginia Avenue in
Evansville.

6. Added Travel Lanes/Interchange Modification on SR 62 (Lloyd Expressway) from the
west end of the Pigeon Creek Bridge to Rosenberger Avenue in Evansville.

Two other applications were submitted for preservation:

1. Reconstruction on SR 54 from US 231 to the new 1-69 alignment, and
2. Reconstruction on SR 61 from SR 241 to the new 1-69 alignment.

Regarding the two reconstruction projects, the Long-Range Planning Section explained that
reconstruction projects are not reviewed and scored by the Office of Urban and Corridor
Planning and that the two projects would be turned over to the appropriate preservation review
committee for further analysis. The District Director responded by noting that when the two
projects were submitted, it had not fully determined whether or not added travel lanes would be
required but that they were submitted because the District saw the need for improvements along
these two corridors.

2016 IPOC Candidate Projects:

1-164/SR 57 Interchange Modification: The driving concept for this proposed project is the need
to modify the interchange to tie into and accommodate a new north/south connector road that
will restore and improve interstate access to the Town of Elberfeld and the new Warrick County
industrial park. This candidate project is the result of an 1-69 mitigation concept/proposal
intended to compensate Warrick County and the Town of Elberfeld for the anticipated loss of
interstate access at the current 1-64/1-164/SR 57 interchange which will be reconfigured to tie
into the new Interstate 69. The District Director went into detail to explain the economic
benefits that could be derived from this project. The project represents INDOT’s new emphasis
on customer service through a cooperative arrangement where INDOT and the Warrick County
would partner together to construct a new County connector road that will tie into the modified
interchange. In addition to getting this project into the production plan as a 2016 project, the
District Director suggested that this project might later become a prime candidate to move up in
the program in response to the economic development that will be occurring at the new Warrick




County industrial park. The industrial park is strategically located at the intersection of two
interstate facilities, 1-64 and 1-69.

The District Director outlined a schematic showing the three interrelated components to this
project: 1) the 1-164/SR 57 interchange modification 2016 candidate project, 2) The new
Warrick County connector road and, 3) the 1-64 flyover bridge connecting the new Warrick
County road to the industrial park north of 1-64. Each of these components is dependent upon
the other components. The new Warrick County connector road is the linchpin that will
successfully tie the other two components together.

US 41 from 1-164 to Virginia Avenue: This project is included in the INDOT Long-Range Plan
with a ready-for-contracts date of 2016. It therefore becomes a candidate as a 2016 project.
Both the Vincennes District and the Evansville MPO have long supported the call for added
travel lanes on US 41. While there remains some concern as to the actual need to add capacity
along this segment of US 41, the preliminary project scoring appears to support the District and
MPQO’s contention that added travel lanes are indeed needed for this project.

SR 62 (The Lloyd Expressway) from the west end of the Pigeon Creek Bridge to 0.25 miles east
of Rosenberger Avenue: This project is the next (second) stage of a series of planned
improvements to the Lloyd Expressway that were intended to upgrade the roadway from Fulton
Avenue to the University of Southern Indiana interchange. The project had been placed in the
INDOT Long-Range Plan with a 2009 Ready-for-Contracts date. It was not however included in
the draft Major Moves 2006 — 2015 Major New Highway Construction Plan. Instead, the first
segment from 1% Avenue to the Pigeon Creek Bridge was included in Major Moves. The next
available production year in which this project could be considered is the2016 production year.
Accordingly, this project has been included as a 2016 candidate project. Project scoring and
available budget will determine whether or not this project is ultimately included in the 2016
Major Moves production year.

SR 64 from US 41 to Oakland City: This is a 2016 candidate project was submitted by the
Vincennes District in response to industrial development on the southwest side of Princeton and
as a potential improved link between US 41 and the new 1-69 and Oakland City. The
preliminary vision for this project is a new roadway (SR 64 bypass) to the south of Princeton and
Francisco connecting back to the existing SR 64 alignment where the roadway will be improved
to the new 1-69 and Oakland City. In recent years and in response to the Toyota manufacturing
facility in Princeton, new industrial development, much of which is related to the Toyota facility,
has occurred on the south side of Princeton near US 41. Additionally, new coal mining
operations are in start-up mode in Gibson County to the west of this proposed project.

SR 66 from SR 165 at Wadesville in Posey County to 6.71 miles east of SR 165: This project is
included in the INDOT Long-Range Plan with a Ready-for-Contracts date of 2026. The
Vincennes District submitted an application for this project as a 2016 candidate because it saw a
need to advance the project in the plan.

US 50 from the east Washington bypass to US 231 in Loogootee: This project is included in the
INDOT Long-Range Plan in the form of three projects from the Washington bypass to east of US




231 in Loogootee, ready-for-contract dates of 2014, 2017 and 2019. The District would like to
see this project built as an added travel lanes project to continue the current 4-lane divided
highway eastward to US 231. This would provide an excellent east-west link between the new I-
69 to the improved US 231 alignments to the east.

Projects included in the draft Major Moves Program and Projects Listed in the INDOT
Lin-Range Plan 2017 — 2030: A list was provided that included all of the INDOT Long-Range
Plan projects, identifying whether or not they were included in the draft Major Moves Plan,
whether they were 2016 candidate projects or projects listed from 2017 — 2030. In addition, a
draft initial scoring for all of the projects in the out-years 2017 to 2030 was provided. As part of
the INDOT Long-Range Plan update, the first ten years of the plan would be the Major Moves:
Major New Highway Construction Plan. The balance of projects from 2017 to 2030 would
undergo a scoring process similar to IPOC and then be placed into the plan update based on their
scores and the anticipated budget level of funding. The two lists were reviewed by those present.

Review of Statewide Mobility Corridor System and Access Management Guidelines: Steve
Smith said that INDOT was in the process of reviewing and updating its Statewide Mobility
Corridors. He invited the District to review the corridors and to make any suggestion for
changes. Since the allotted time for the meeting was running short, Mr. Smith said that the
District could review the maps later at its convenience and e-mail any suggested changes to him
at a later date. Suggested changes would be taken under advisement as the corridors were
updated.

Access Control: Again, since the allotted time for the meeting was coming to a close, Steve
Smith handed out a copy of proposed access management guidelines and asked that they be
reviewed. Responses and suggestions could later be turned in.




